Work plan: Exhibitions Planning

Draft period: 1 November 2027–31 October 2028. All roles unappointed; applicant must confirm. These are proposed award-period activities, not a restart of work already completed. The NOFO start window begins 1 November 2027; the program page lists 1 October. Use the NOFO for this draft and resolve the discrepancy with NEH before filing.

Period	Activity and dependency	Responsible role	Reviewable output
Months 1–2	Confirm interpretive questions; select resources from v21 catalog; scholars review regional context	Institutional director; two outside historians; researcher	Approved interpretive brief and selected-source register
Months 2–4	Verify selected originals, transcriptions and rights; resolve only questions needed for labels	Researcher; historians; institutional rights lead	Object/source list with citations, permissions status and explicit exclusions
Months 4–6	Draft four-section visitor sequence; prototype labels and image alternatives	Designer; historians; accessibility reviewer	Design concept, sample labels, access review
Months 7–8	Test with two small adult groups after host/recruitment agreement	Evaluation consultant; host; coordinator	Anonymized feedback, counts and interpretation findings
Months 9–10	Revise content and design from test; companion educator review	Historians; designer; education consultant	Revised concept, corrected labels and companion sheets
Months 11–12	Define implementation scope, production costs, rights remaining and stewardship	Institutional director; coordinator; designer	Final planning report, costed implementation plan and maintenance responsibilities

The institutional director approves each stage before the next uses it. Unresolved source or permission problems lead to an attributed alternative or exclusion, not an unsupported label. No final exhibition fabrication or opening is claimed within this planning request.